COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/09/2008

ESTIMATE SUMMARY 16:24:12
CONTID: C16191 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16191-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
SH9 SIGNAL INTERCONNECT PERCENT TIME: 52.05 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: SHE0091-033
SH9 SIGNAL INTERCONNECT
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/23/2008
6309 MONARCH PARK PLACE SUITE 200 DATE LET 06/26/2008 DATE WORK BEGAN
DATE AWARDED 07/02/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/22/2008 DATE ACCEPTED
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 07/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 224,070.39 PARTICIPATING $ 169,109.66 $ 86,159.61
AWARD PROJECT AMT:  § 173,142.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.47% TOTAL EARNINGS 169,109.66 86,159.61
FUNDS AVAILABLE: $ 54,960.73 STOCKPILED MATERIALS 1,874.40 ~7,854.60
GROSS EARNINGS 170,984.06 78,305.01
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,597.13 -379.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 168,386.93 77,925.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 168,386.93 77,925.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77,925.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16191-BID ESTIMATE RUN 09/09/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0002 16:24:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 *POTHOLING 41.000 32.000
HOUR 9.000 558.00
62.00000 41.000 2,542.00
0010 208-00002 EROSION LOG (12 INCH) 200.000 160.000
LF 40.000 92.00
2.30000 200.000 460.00
0015 212-00006 *SEEDING (NATIVE) 0.300 0.000
ACRE 0.300 621.00
2,070.00000 0.300 621.00
0020 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.000
ACRE 0.300 897.00
2,990.00000 0.300 897.00
0025 213-00061 *MULCH TACKIFIER 60.000 0.000
1B 60.000 552.00
9.20000 60.000 552.00
0030 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.500 101.00
202.00000 0.500 101.00
0035 607-11580 FENCE (TEMPORARY) 200.000 70.000
LF 0.000 0.00
2.10000 70.000 147.00
0040 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 906.000 906.000
LF 0.000 0.00
49.59000 906.000 44,928.54
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
5.03000 0.000 0.00
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 1,913.000
LF 1,341.000 9,185.85
6.85000 3,254.000 22,289.90
0055 613-07034 PULL BOX (24"X36"x18") 20.000 5.000
EACH 15.000 9,150.00

610.00000 20.000 12,200.00
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PCN: 16191-BID ESTIMATE RUN 09/09/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0002 16:24:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-07050 PULL BOX (13"X24"X18") DEEP 10.000 0.000
EACH 8.000 2,800.00
350.00000 8.000 2,800.00
0065 613-10000 WIRING 1.000 0.000
LS 1.000 600.00
600.00000 1.000 600.00
0070 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,050.000 0.000
LF 1,292.000 3,669.28
2.84000 1,292.000 3,669.28
0070 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (12 125.704
FIBER)
LF -125.704 -357.00
2.84000 0.000 0.00
0075 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 11,000.000 0.000
LF 10,560.000 34,108.80
3.23000 10,560.000 34,108.80
0075 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (96 S) 2,901.548
LF -2,321.238 -7,497.60
3.23000 580.310 1,874.40
0080 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
863.00000 1.000 863.00
0085 626-00000 *MOBILIZATION 1.000 0.404
LS 0.270 6,039.63
22,369.00000 0.674 15,076.71
0090 630-00000 *FLAGGING 50.000 14.250
HOUR 8.500 293.25
34.50000 22.750 784.88
0095 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 4.000
DAY 8.000 690.00
86.25000 12.000 1,035.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 7.000
DAY 14.000 13,685.00
977.50000 21.000 20,527.50
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PCN: 16191-BID ESTIMATE RUN 09/09/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0002 16:24:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
0110 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 11.500
EACH 9.200 317.40
34.50000 20.700 714.15
0115 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 1.000
EACH 0.800 27.60
34.50000 1.800 62.10
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 253.00
632.50000 0.900 569.25
0125 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 4.000
DAY 5.000 490.00
98.00000 9.000 882.00
0130 630-80360 *DRUM CHANNELIZING DEVICE 37.000 6.500
EACH 26.800 308.20
11.50000 33.300 382.95
0135 630-80380 *TRAFFIC CONE 155.000 50.000
EACH 89.500 1,029.25
11.50000 139.500 1,604.25
0140 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16191-BID ESTIMATE RUN 09/09/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0002 16:24:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 15.000 0.000
EACH 15.000 691.35
46.09000 15.000 691.35
CAT 0200 CURRENT AMT $ 224,070.39 $ 78,305.01 8 170,984.06
PROJECT TOTAL CURRENT AMT $ 224,070.39 $ 78,305.01 $ 170,984.06



